

**SECRET**

Distribution:

Original Approved For Release 2003/02/27 : CIA-RDP61-00763A000100090126-6

2 - Contractor

3 - Finance

4 - [redacted]

5 - [redacted]

6 - [redacted]

7 - Chrono. RI

DDP-DD/P: [redacted] lmw (16-4-59)

DDP-2507-59

Copy 7 of 7

Contract No. BC-450

Amendment No. 11

Hyeon Mfg. Company  
Pasadena, California

APR 20 1959

Gentlemen:

1. Reference is made to Contract No. BC-450 between the United States of America and Hyeon Mfg. Company, effective for the period 1 July 1956 through 30 June 1959.

2. It has been determined that additional funds are required during the period 1 July 1958 - 30 June 1959 for Customer No. 1 and Customer No. 2. Therefore, the first portion of paragraph (a) of PART IV - CONSIDERATION AND PAYMENTS is amended to read as follows:

"(a) There has been allotted for this contract the following amounts:

Period	Customer	Amount	Total Amount
1 July 1956 - 30 June 1957	No. 1 No. 2	[redacted]	25X1A
1 July 1957 - 30 June 1958	No. 1 No. 2	[redacted]	
1 July 1958 - 30 June 1959	No. 1 No. 2	[redacted]	
	TOTAL	[redacted]	

3. The above results in a net increase of [redacted] All other terms and conditions of Contract No. BC-450 remain unchanged. 25X1A

4. Please indicate your receipt of this Amendment No. 11 to Contract No. BC-450 and your acceptance thereof by executing the original and two copies hereof. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

THE UNITED STATES OF AMERICA

ACKNOWLEDGED AND ACCEPTED  
THIS 23 DAY OF April, 1959  
HYEON MFG. COMPANY

BY [redacted]

Contracting Officer

BY [redacted]

SIGNED

Approved For Release 2003/02/27 : CIA-RDP61-00763A000100090126-6

**SECRET**